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16501 437052-1-32-01 Y General Engineering Consultant 3.1, 3.2, 4.1.2, 6.1, 7.1 2/2/2015 3/9/2015 5/11/2015 8/7/2015 $3,000,000  Dennisse Zornan 

16530
237995-1 N

DW Safety Program Studies and 

Design
3.1, 6.1

11/16/2015 12/14/2015 1/25/2016 3/25/2016 $1,000,000  TBD 

16531 417069-2 N DW Structures 4.1.1, 4.1.2 4 10/19/2015 11/16/2015 12/28/2015 2/26/2015 $150,000  Gary Skofronick 

16532
237099-1 N

DW Drainage Design 3.1, 3.2, 3.3
TBD TBD TBD TBD $300,000

 Patrick 

McConaghy 

16533 241061-1 N DW Environmental Permitting 3.2, 3.3 10/16/2015 11/23/2015 1/4/2016 3/4/2016 $300,000  Casey Lyon 

16534
TBD N

CSC for Passenger Mobility 

Development
13.3, 13.4, 13.5, 13.6, 13.7 13

4/13/2015 5/11/2015 6/22/2015 8/21/2015 $200,000  Jo Santiago 

16535
TBD Y

Modal Development Technical 

Support and Public Outreach
13.3, 13.4, 13.5, 13.6, 13.7 13

4/27/2015 5/25/2015 7/6/2015 9/4/2015 $200,000  Jo Santiago 

16536 243396-1 N DW ETDM/SCE Consultant 2 9/14/2015 10/12/2015 11/23/2015 1/22/2016 $300,000  Garry Balogh 

16539 TBD Y CSC for Traffic Ops 6.1 8/24/2015 9/21/2015 11/2/2015 1/1/2016 $100,000  Jackie Michalos 

16540 TBD CSC for Traffic Ops 6.1 8/24/2015 9/21/2015 11/2/2015 1/1/2016 $100,000  Jackie Michalos 

16541 436325-1 N DW Event Management 6.3.1, 6.3.2 6/29/2015 7/27/2015 9/7/2015 11/6/2015 $300,000  Mark Herring 

16542 436323-1 N DW Bridge Security 6.3.1, 6.3.2 6/22/2015 7.20/15 8/31/2015 10/30/2015 $100,000  Jim Miller 

16543 436352-1 N DW Data Quality 6.3.1 10/26/2015 11/23/2015 1/4/2016 3/4/2016 $300,000  TBD 

16502
435443-1-82-01 N

A+F18:N18ctive Arterial 

Management Phase I Operation 

Contract

6.2
2/16/2015 3/23/2001 5/11/2015 7/31/2015 $1,500,000  Ray Marlin 

16514
435443-1-82-02 N

Active Arterial Management Phase I 

Operation Contract
6.2

2/16/2015 3/23/2001 5/11/2015 7/31/2015 $1,500,000  Ray Marlin 

16515 436679-1, 

436857-1 N

SR 15/SR 600 (US 17/92) from North 

of Lake Mary Rd to North of Airport 

Rd

3.2
2/23/2015 3/30/2015 5/18/2015 8/7/2015 $750,000

 Storm 

Kazmierczak 

16516 435666-1 N
SR 500/US 441/S Pine Ave from SE 

10th Ave to SE 31st St
3.1

9/28/2015 11/2/2015 12/21/2015 3/11/2016 $325,000  Marcus Lisicki 

16517 436366-1 N
SR 44 from Palmetto Street to Live 

Oak Street
3.1

9/14/2015 10/19/2015 12/7/2015 2/26/2016 $355,000  Gene Varano 

16518 436915-1 N
SR 5A/Frontage from Brentwood 

Dr/3rd/8th/10th Streets to 8th
3.1

8/3/2015 9/21/2015 11/9/2015 1/29/2016 $400,000  Hatem Aguib 
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16519 435059-1, 

435056-1 N

I-95 (SR 9) Multiple Locations Volusia 

and Flagler Counties; I-4 (SR 400) at 

SR 472, Orange Camp Rd, Dirksen 

Rd, SR 44 and US 92

7.2

4/27/2015 6/1/2015 7/20/2015 10/9/2015 $1,210,000  Gene Varano 

16520

430655-1, 

434408-1 N

SR 492 SR 25/200/500 US 301/ 441 

to SR 40 (Silver Springs); SR 40 Fort 

Brooks Rd from East of NE 10th St Rd 

to East of NE 145th Ave Rd

3.1

9/28/2015 11/2/2015 12/21/2015 3/11/2016 $700,000  Kathy Enot 

16521 436879-1, 

435057-1 N

SR 200 from CR 484 to West of SW 

60th Ave; I-75 (SR 93) at CR 484, SR 

326, CR 318

3.1
5/18/2015 6/23/2015 8/10/2015 11/6/2015 $875,000  Jerald Marks 

16522
434412-1, 

435661-1 N

SR 436 E Altamonte Dr. from Boston 

Ave to West of Oxford Rd; SR 436 

from Orange Co Line to West of 

Avery Lane

3.1

6/22/2015 7/27/2015 9/21/2015 12/11/2015 $745,000  Todd Alexander 

16523 436126-1 Y
SR-20/SR-100/Highway 100 Add Left 

Turn Lane
3.1

11/9/2015 12/14/2015 2/8/2016 4/29/2016 $350,000  Jerald Marks 

16524
432399-1 Y

SR 406 from East of Petty Circle to 

Washington Ave (SR 5 North)
3.1

11/16/2015 12/21/2015 2/8/2016 4/29/2016 $315,000  Sarah Van Gundy 

16525 434407-1 Y
SR 25 (US 27) from CR 561 to North 

of O'Brien Rd
3.1

6/1/2015 7/6/2015 8/25/2015 11/13/2015 $660,000  Kevin Moss 

16526 432398-1, 

434404-1, 

435658-1 Y

SR 46 from West of Palm Ave. to SR 

5 (US 1); SR 5 (US 1) from Lagrange 

RD to North of Parker St; SR 46 (W 

Main Street) from Volusia Co Line to 

West of Carpenter Rd

3.1

11/16/2015 12/21/2015 2/8/2016 4/29/2016 $1,110,000  Sarah Van Gundy 

16527
434406-1, 

435662-1 Y

SR 15 (US 441) from East of Bridge 

920018 to North of Post Office Rd.; 

SR 471 from S of Unamed Canal to S 

of Little Withlacoochee River

3.1

5/11/2015 6/15/2015 8/3/2015 10/23/2015 $690,000  Heidi Trivett 

16537
437093-1 N

Space Coast Trail from Max Brewer 

Causeway to Atlantic Ocean
2

11/30/2015 1/4/2016 2/22/2016 5/13/2016 $430,000  TBD 
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16503 428238-1 N I-95 Interchange at Viera Blvd 3.3, 4.2 4, 15 2/2/2015 3/9/2015 4/27/2015 7/24/2015 $2,100,000  Taleb Shams 

16504 431798-2, 

431798-3, 

431798-4, 

431797-1 N

NE 36th Ave from SR 492 to NE 20th 

Place; NE 36th Ave from NE 20th 

Place to NE of 25th St; NE 36th Ave 

from N of 25th St to NE 35th St; NE 

25th Full Support Services for ROW 

Mapping, Design, Survey, and 

Geotech

3.2, 4.2 4

2/9/2015 3/16/2015 5/4/2015 7/31/2015 $5,750,000

 Heather 

Johnstone 

16512 429556-1 N
SR 44 Over St. Johns River Bridge 

#110063
3.2, 4.2 4

5/18/2015 6/29/2015 8/24/2015 12/11/2015 $1,850,000  Kathy Enot 

16513
407402-3 N

SR 528 from West of SR 524 

(Industry Rd) to East of SR 3
3.2, 4.2 4

10/12/2015 11/23/2015 1/18/2016 4/22/2016 $5,800,000

 Storm 

Kazmierczak 

16544
407402-4 N

SR 528 from East of SR 3 to Port 

Canaveral Interchange
3.2, 4.2 4

10/12/2015 11/23/2015 1/18/2016 4/22/2016 $5,400,000

 Storm 

Kazmierczak 

16538 435476-1 N
County Road 514 & Interstate I-75 

Interchange PD&E
2

12/28/2015 1/25/2016 3/14/2016 5/20/2016 $2,000,000  Jazlyn Heywood 

16528 411998-1 N
DW Surveying and Mapping Services 8.1, 8.2, 8.3, 8.4

3/23/2015 4/27/2015 6/15/2015 8/21/2015 $300,000  Tom Lacorte 

16529 411998-1 N
DW Surveying and Mapping Services 8.1, 8.2, 8.3, 8.4

3/23/2015 4/27/2015 6/15/2015 8/21/2015 300,000$             Tom Lacorte 

16530 411998-1 N
DW Surveying and Mapping Services 8.1, 8.2, 8.3, 8.4

3/23/2015 4/27/2015 6/15/2015 8/21/2015 300,000$             Tom Lacorte 

16505 434484-1-62-01 N CEI Group 152 10.1 4/17/2015 n/a 5/18/2015 7/3/2015 TBD  Alida Schmitt 

16506 240418-2-62-01, 

433959-1-62-01 N
CEI Group 148 10.1

8/17/2015 n/a 9/28/2015 11/30/2015 TBD  Alida Schmitt 

16507 238422-1-62-01 N CEI Group 153 10.1 8/10/2015 n/a 9/21/2015 11/13/2015 TBD  Alida Schmitt 

16508 432455-1-62-02 Y CEI Group 149 10.1 8/31/2015 n/a 10/12/2015 11/27/2015 TBD  Alida Schmitt 

16509 432453-1-62-01 Y CEI Group 150 10.1 8/31/2015 n/a 10/12/2015 11/27/2015 TBD  Alida Schmitt 

16510

407143-4, 

407143-5, 

407143-6 N

CEI Group 151 10.1

2/1/2016 n/a 3/14/2016 4/29/2015 TBD  Alida Schmitt 
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